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From: Joan Card [joan.card@parkcity.org] 
Sent: Monday, April 15, 2013 12:34 PM 
To: Madigan, Andrea; btjohnson@utah.gov; Chris Cline (Chris_Cline@fws.gov); Dana Jacobsen 

(dana.jacobsen@soi.doi.gov); Jim.blankenau@parKcjty.org; John Isanhart 
(JohnJsanhart@fws.gov); Kari Lundeen (klundeen@utah.gov); Hernandez, Kathryn; Kent 
Sorenson (kentsorenson@utah.gov); Mo Slam (mslam@utah.gov); Padgett, Casey; Polly 
Jessen (pjessen@kaplankirsCh.com); skallen@utah.gov; tingwell@blm.gov; Trent Duncan 
(tduncan@blm.gov) 

Subject: April 2013 Quarterly EE/CA Progress Report 

This report is intended to satisfy the requirement of paragraph 36 of the Richardson Flat Tailings Site 0U4 Administrative 
Settlement and Order on Consent. 

(1) Describe the actions that have been taken by Park City during the quarter., 
a. Park City has obtained and delivered financial assurance to EPA in accordance with Section 29. 
b. Park City has directed its consultant, URS Corporation, to prepare the EE/CA work plan SAP (FSP and 

QAPP) and HASP in accordance with the agreed upon schedule. 
c. Park City has met with the Environmental Agencies about the SAP (FSP and QAPP) HASP and NRD 

^ approach and approval process iin anticipation of implementing the SAP (FSP and QAPP) and HASP 
beginning in June 2013. 

(2) Include all results of sampling and tests and all other data received by Park City. 
a. None at this time. 

(3) Describe work planned for the next two quarters with schedules relating to such work to the overall project 
schedule for EE/CA completion. 

a. Installation of piezometers in accordance with the approved work pian, SAP (FSP and QAPP) and HASP. 
Approval is anticipated in June. 

b. Soil profiles and samples in accordance with the approved work plan, SAP (FSP and QAPP) and HASP. 
Approval is anticipated in June. 

c. Survey of piezometer and surface water sampling locations. 
d. Approximately four (4) monthly water level measurements—anticipated in June, July, August, 

September or as otherwise approved in the SAP. 
e. Approximately two (2) quarterly groundwater, surface water and discharge Water sampling in 

accordance with the approved work plan, SAP (FSP and QAPP) and HASP—anticipated in June and 
August or as otherwise approved in the SAP. 

f. Meet with risk experts of the Environmental Agencies in approximately August or September to resolve 
the approach for the Human Health and Ecological Risk Evaluation in order to incorporate and address 
the requirements of the natural resource trustees. 

g. The schedule of this work as it relates to the overall project schedule for EE/CA completion will be 
finalized in accordance with the approved work plan, SAP (FSP and QAPP) and HASP. 

(4) Describe all problems encountered and any anticipated problems, any actual or anticipated delays, and 
solutions developed and implemented to address these. 

a. None at this time. 

Joan Card 
Environmental Regulatory Affairs Manager 
Park City Municipal Corporation 
445 Marsac Ave 
P.O. Box 1480 
Park City, UT 84060-1480 
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T. (435) 615-5153 
F. (435) 615-4901 
E. Joan.Card@parkcitv.org 

"Protected** **ThiS message is intended only for the use of the individual(s) to whom it is addressed, and may contain 
information that is privileged, confidential, or exempt from disclosure under applicable law. If the reader of this message is 
not an intended recipient, or the employer or agent responsible for delivering the message to an intended recipient, you 
are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have 
received this communication in error, please notify me and purge the communication immediately.** 
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